
Compton Unified School District 
Common Core State Standards Implementation – Plan 

 
 
 
 
 
 
 
 
 

 

August 2, 2010: 
SBE adopts 

Common Core 
State Standards 

Spring 2015: 
Administer 
operational 
summative 
assessment  

 
2010-2011 2011-2012 2012-2013 2013-2014 2014-2015 

 

 Common Core State Standards (CCSS) 
 International Center for Leadership in Education (ICLE) 
 State Board of Education (SBE) 
 Smarter Balanced Assessment Consortium (SBAC) 

Summer 2013:  
Develop the CCSS English Language 

Development pacing guides. 

2015: 
Adoption of new ELA 

materials aligned to the 
CCSS (tentative) 

August 2014: 
Develop CUSD grading 

policy that aligns w/CCSS 

December 2012: 
Acquisition of Instructional Technology 
Licenses: 
1. Next Network: ICLE produced ELA and 

MATH exemplary CCSS Lesson Plans and 
Videos available to ALL Teachers 

2. Launched PD 360, Online PD on 
Curriculum Modules video library 

Summer 2013: 
Align CUSD Common Assessment to CCSS using: Pacing Guides, Quizzes, Unit Exams & End of Course Exams 

Higher level thinking 
Constructed Response 

September 2013: 
Alignment of 
Instruction to 

CCSS for schools 
and teacher piloting 

CCSS 

September 2013: 
Review district 
implementation 

plan w/parents and 
students 

July 2013: 
Redesign formative 

assessments as needed 

August 2013: 
PD focused on 

instructional strategies, 
building academic 

language, Close Reading 
and creating text 

dependent questions 2014 
1. Revise LEA Plan and Single 

School Site Plan 
2. Align progress reports w/CCSS 
3. Gather feedback from 

Community 

August 2012: 
Findings of the Data Analysis Review “We 

Survey” were provided to Principals 

August 2013: 
Full MATH CCSS 

Implementation for K-
2. Lessons for 3rd Gr.-
Algebra 1 will address 
the 8 Math practices 

May – August 2012: 
CCSS Transition PD begins: 

1. 2 day-Awareness for School Teams 
2. 3 day-Leadership Training for 

Principals and Asst. Principals 
3. 2 day-Strategic Planning Training 
4. 3 day-All Teacher Training. on 

Rigor/Relevance/ Relationships  

Fall-Spring 2013: 
1. Pilot testing of Next 

Generation assessments 
by 4 schools, practice for 
all schools  

2. Launching of CUSD 
CCSS Webpage and 
CCSS Transition 
activities 

3. Vertical and Horizontal 
Articulation to 
determine  which 
content to accelerate or 
to less emphasize 

4. Partnership with Kate 
Kinsella to develop 
academic vocabulary 
and sentence frames 

September-December 2010:  
CUSD Curriculum and 
Instruction Staff attend 

briefings on CCSS. 

March 2012:  
CUSD Board of Trustee approves 

partnership with ICLE to support the 
Transition from State Standards to 

Common Core Standards 

April-May 2012: 
34 school sites complete Needs 

Assessment/Common Core Readiness 
(Data Analysis Review “We Survey”, 

classroom visits and interviews) 

Summer 
2013 

Revision of 
technology 

l  

Spring 2013 
Identify 

Demonstration Sites 
and provide support 

to teachers: 
(3) ES 
(2) MS 

(3) High School by 
departments 

Conduct a 2-3 day 
CCSS Implementation 

Plan Meetings 

Spring 2014: 
1. Field testing of CCSS 

summative 
assessments. 

2. Intensive training on 
SBAC assessments 
and alignment to 
curricula. 

Spring-Summer 2013:  
K-12 teachers conduct collaboration to increase understanding of the progression of skills 

and concepts across grade levels. 

May–June 2013: 
Creation of district 
CCSS Transition 
Implementation 

Team 

April–June 2013: 
Assessment of 

current instructional 
delivery for 

academic vocabulary 
K-12; identify gaps; 

and strengthen 
systematic 

instructional delivery 
across all subject 

areas 

January 2013 and ongoing: 
Train teachers on writing across the curriculum-support provided through Web-based course and software 

September 2013: 
Ensure technology is in place to 

administer SBAC assessment 
(Acquisition of devices in phases) 

May 2013: 
Provide district-wide 
Webinars @ sites on 

various aspects of CCSS  
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